

			2/20				3/20				4/20				5/20			
			2	9	16	23	1	8	15	22	29	5	12	19	26	3	10	17
YeOrada!	0h	0%																
Sprint 1	0h	0%																
Group Members Identified	0	0%																
The Selection of Possible Project Topi...	0	0%																
Distribution of Roles	0	0%																
Definition of The Project	0	0%																
Project Schedule	0	0%																
Project Plan	0	0%																
Functional Requirements	0	0%																
Nonfunctional Requirements	0	0%																
Gantt Chart	0	0%																
Scenarios	0	0%																
Screen Mock-Ups	0	0%																
Use Cases	0	0%																
Use Case Diagrams	0	0%																
Class Diagram	0	0%																
Training	0	0%																
Work Environment Setup	0	0%																
Sprint 2	0h	0%																
Homepage	0	0%																
API/Library Training	0	0%																
RAD Final Review	0	0%																
Sequence Diagrams	0	0%																
Register	0	0%																
Account Page	0	0%																
Database First Draw	0	0%																
Search Client	0	0%																
Login	0	0%																
API/Library Training	0	0%																
Design Goals	0	0%																
Customer Profile	0	0%																
Subsystem Decomposition	0	0%																
Software/Hardware Mapping	0	0%																
Persistent Data Management	0	0%																
Update Customer Profile	0	0%																
Add Comment	0	0%																
Like Comment	0	0%																
Comment to Comment	0	0%																
Global Software Control	0	0%																
Boundary Conditions	0	0%																
Access Control and Security	0	0%																
Client Profile	0	0%																
Update Client Profile	0	0%																
Sprint 3	0h	0%																
Admin Profile	0	0%																
Evaluate Client Request	0	0%																
Display My Comments	0	0%																
Display My Food Flow	0	0%																
Evaluate Comment Request	0	0%																
Display Photo Album	0	0%																
ODD Introduction	0	0%																
System Packages	0	0%																
Class Interfaces	0	0%																
Update Client Information	0	0%																
Update Customer Information	0	0%																
Add Profile Photo	0	0%																
Sprint 4	0h	0%																
Add Client Photo	0	0%																
Update Extra Info	0	0%																
Testing	0	0%																
Bug Fixes	0	0%																
Testing	0	0%																
Bug Fixes	0	0%																
Testing	0	0%																
Bug Fixes	0	0%																